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3 Year – 2 Phase project

• Preliminary SSSCs delivered in 18 months
– 1st cut models based on existing data & models
– Conservative modeling error
– Highlight problem regions & technical issues
– 10 km deep sources only
– CCB in November/December 2001

• Refined SSSCs delivered in 36 months
– Resolve technical issues  
– Focus on problem areas & modeling error
– Add depth dependence
– More calibration & GT data will be available
– CCB in December 02 /January 03
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Schedule
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http://g2calibration.cmr.gov

• GT origins, arrivals, metadata
• 1D/3D Velocity models, Regionalization maps
• Intermediate results for exchange between 

consortium members
• Interface to database
• Project plans/schedules…
• Progress reports..
• Agendas/minutes..
• Papers, reports, presentations, …
• Links to contributors…
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Short Term Plans

áData Delivery Plan, Dec 00

áDraft Validation Test Plan, Mar 01

• Phase 1 R&DTB Delivery, Jun 01

• Phase 2 Plan Start, Jun-Sep 01

• Phase 1 R&DTB Validation, Jun-Aug 01

• Phase 1 CCB Proposal,  Nov 01
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Phase 1 Status
• Status of Reference Event Collection - Bondar

• Status of Cluster Analysis - Israelsson

• Status of Model Construction – Bhattacharyya

• Status of Model Validation Plans - Yang


